
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 2-4-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary, depe~ding on rainfall. - - --
Continue development of E_rofiles and di~posal of sludge, liquids, and solids. -
Continue removal of water, oil, sludge, and waste. from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 1 On-Scene Coordinator: ERRS Response Manager 

--
Contract Number: EP - S6 - 07 -02 Gary_fy1oore, USEPA LeRoy Cassidey, CB&I Federa_I __ --
Task Order: 062 Date: 2.4.2015 Time:1700 Date: 2.4.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: -
Response Manager 1 1 Pick -up Truck 2 2 

- - -- ·-
Foreman 1 1 Generator 1 1 I 

I 
- - - - --1-1- --

Health and Safety Manager 0 0 Trash Pumps 0 0 
- -- - -

Truck Driver/Equip Op 1 1 PIO 1 1 
- - ----- -- - --

Laborer 2 2 Frac Tank w Liner 1 1 
- --- 4,000 PSI Pressure 1 1 Washer ___ -

PERSONNEL OFF-SITE ~ Open Top Roll Off 8 8 
- - -

I Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-- -

I 
- - -

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
-- - --

Field Cost Accountant 1 1 I Skid Steer 1 1 
- --- -

I Vacuum Boxes 22 22 --- -- -
I 9,000 lb Overhead Lift 1 1 -- - - -
I Storage Trailer 1 1 

-- - -
I Myers (Bean) Pump 1 1 

-- ,_ -
I Air Compressor 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem a~as, general comments, summafY ){Input for day's 1, 900-5Pon5): 

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and the field 
ca~egorization data. Lab~led , packaged and shipped sample of FT 215012 to Test America. --- ---
The T&D Coordinator working on and transportation questions for ST 1 and S T 6. She continues to work on a waste 
approval for N OT 8 sludge and revi:_w of the field categorization data export. --
The Subcontract Administrator requests formal bids for S T 1 and ST 6. Bids due tomorrow. He completed the 
change or~er for Lonestar Ecology LLC _for NOT 7 and FT 1004. Continued to process invoices. --- --
The crew completed removal of sludge from S T 5 and started removal on S T 8. Started tagging Group 2 Neutral 
Liquids. Removed water from the South Containment. 

-

Final WWT load of wastewater from T 9, and Vat 122 disposed at EcoServe via Lonestar Ecology LLC. Dynamic 
Rental staged vacuum boxes. 
-- --

Date: 
,,---..._ ,-

osc Time: R~~_, 0; £ Date: 2.4.2015 Time: 1100 
~ '/ ' ( • . - . - . ..._....,.. 
"__./ '.) 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(/nput for next DWO): --
Continue the removal of sludge from S T 8. Tag drums and totes by group. Clear warehouse trench. 

-- -- - -
Start preparation for treatment of FT 1004. 
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